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Increment: 1

NAVSTA Norfolk (NOC) W-143 W-143 W-143 W-130 95%
ISF has accepted the regional warehouse offered at St. Julien's Creek.  ISF and Station working together to overcome a problem with the ISF provided transformers.

22-Jan-01VL M-1 01-Dec-0210-Jan-01

Increment: 1.5

CINCLANTFLT CMPD NH-95 NH-95 NH-95 Regional
ISF conducted site assessment 9/3.  Report due 9/18.  Station deciding where to move people to free up the space.  Awaiting 30% design from ISF.

M Regional

NAS Oceana 920 920 820 Regional
Construction started.  Roof leak repairs require immediate government action.

08-Apr-02 01-Mar-02M Regional 19-Nov-01

NAVWPNSTA Charleston 13 13 3560 3560 100%
Security review complete, awaiting certification.  BAN/LAN started.  ISF thinks that the inside cable plant is sufficient for their needs.  Some outside cable needs to be installed.  ISF and station working on dig permits.  No 
seats in initial 20K.

24-Oct-01 29-Oct-01M 3560 20-May-0214-Jan-0206-Dec-01

Pearl Harbor (NOC) 87 87 208 79 100%
BAN/LAN construction ongoing.  Security certification received.

11-May-01 01-Dec-01VL 79 28-Mar-0226-Oct-01

Increment: 2

NAS Brunswick 223 223 250 294
Awaiting ISF 30% design drawings.  Station should expedite their actions to bring the buildings up to standard.  Construction could start 1st or 2nd quarter of 03.

26-Apr-02M 294 20-Dec-01

NAVSTA Newport 47 47 440 47
Awaiting ISF 30% design drawings.  Station should expedite their actions to bring the buildings up to standard.  Construction could start 1st or 2nd quarter of 03.

26-Apr-02L 47 30-Sep-0220-Dec-01

NTC Great Lakes 3400 3400 3400 3502
30% Design complete.   Design on hold by ISF.  Station should expedite their actions to bring the buildings up to standard.  Construction could start 1st or 2nd quarter of 03.

12-Apr-02 01-Apr-02M 3502 30-Oct-0201-Nov-01

NSS Mechanicsburg 112 112 112 112 84%
Site may become NE NOC.  Construction on going and on schedule.

12-Apr-02 26-Jun-02L 112 26-Jun-0210-Dec-01

FISC Norfolk Det Philadelphia 2D 2D 2D 27A 67%
Construction on going and on schedule.

11-Apr-02 09-May-02M 27A 09-May-0209-Jan-02

NAVPHIBASE Little Creek 1265 1265 Regional
Pre-con conducted 8/28.  Station needs to provide a sewer hookup for NMCI installed bathrooms.

08-Apr-02M 3090 19-Nov-01

NAVSHIPYARD Portsmouth, VA 31 31 31 Regional
ISF stated that raising floor would make facility acceptable since it is below the flood plain.  This site is on the second increment list.  Station should expedite their actions to bring the buildings up to standard.  Construction 
could start 1st or 2nd quarter of 03.  Station provided design and cost estimate 8/30 for raising floor.  SWDIV and Region discussing alternatives to accomplish this work.

L Regional 18-Nov-01
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NAS Jacksonville (EMF) 170 170 170 170
Site accepted.  This site is ready for turnover to ISF when design is complete.  Warehouse space requirements being finalized.  Station should expedite their actions to bring the buildings up to standard.  Construction could 
start 1st or 2nd quarter of 03.

04-Jun-02L 170 03-May-02

NAVSUPPACT Millington 750 750 750 750
Pre-con conducted on 9/10.  Construction is starting mid Sept.

12-Apr-02 01-Apr-02VL 750 19-Dec-01

NAS Corpus Christi 22 22 22 22
Pre-con conducted 1/9/02.  Construction start date to be determined.  Station should expedite their actions to bring the buildings up to standard.  Construction could start 1st or 2nd quarter of 03.  60% design review 
completed 5/22.

26-Nov-01 24-Dec-01M 22 30-Mar-0207-Nov-01

NAVSTA San Diego 57 57 57 12 100%
Consolidated warehouse in Building 12 being used for warehouse.  Server farm and admin construction complete.  Received Physical Security Certificate.

10-Sep-01 02-Oct-01L 57 21-Jun-0217-Feb-0213-Sep-01

Increment: 2.5

NAS Keflavik
ISF states that a full "Small" server farm will be required.  Station to identify space.  Status of Forces issue being worked.  Site may transfer to OCONUS.

S

NAVSHIPYARD Portsmouth, NH 298 298 170 298
Station to perform some repairs and tank removal.  Awaiting ISF 30% design drawings.  Station should expedite their actions to bring the buildings up to standard.  Construction could start 1st or 2nd quarter of 03.

26-Apr-02M 298 30-Oct-0218-Dec-01

SUBASE New London 411 411 138 411
ISF is concerned about the structural strength of Building 411 during hurricane.  Structural study indicated significant renovations required to strengthen building.  Station has requested an estimate for the work and is 
considering offering another building.  Station should expedite their actions to bring the buildings up to standard.  Construction could start 1st or 2nd quarter of 03.

M 411 20-Dec-01

NSWC Carderock 17 17 17 N/A
30% design complete.  ISF states perm warehouse is not required at this facility.  Station should expedite their actions to bring the buildings up to standard.  Construction could start 1st or 2nd quarter of 03.

26-Apr-02 04-Jun-02M 104/110 30-May-0214-Nov-01

NSWC Indian Head 290 290 289 290
Awaiting ISF 30% design drawings.  Station should expedite their actions to bring the buildings up to standard.  Construction could start 1st or 2nd quarter of 03.

26-Apr-02M 290 01-Oct-0215-Nov-01

NSWC Dahlgren 423 423 1200 423
30% design drawings being reviewed by station.  Station should expedite their actions to bring the buildings up to standard.  Construction could start 1st or 2nd quarter of 03.

26-Apr-02M 9411 30-Sep-0205-Feb-02

PSD, Portsmouth, VA (Hospital) (on hold)
Consolidated warehouse in Norfolk.  This server farm would service the Naval Hospital.  Since BUMED is currently evaluating whether to have field activities participation in NMCI, this facility has been put on hold by ISF.

S

Dam Neck (NAS Oceana) 617 617 585 Regional
ISF accepted building offer.  Station should expedite their actions to bring the buildings up to standard.  Construction could start 1st or 2nd quarter of 03.

23-Jul-02M Regional 17-Jul-02

SUBASE Kings Bay 4030 4030 2011 Regional
Awaiting 60% design.  Station should expedite their actions to bring the buildings up to standard.  Construction could start 1st or 2nd quarter of 03.

12-Apr-02 19-Jun-02M Regional 21-May-0204-Dec-01
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NAVSTA Mayport 192 192 192 Regional
ISF officially rejected Bldg 2.  Station offered Bldg 192 on 9/12.  Station should expedite their actions to bring the buildings up to standard.  Construction could start 1st or 2nd quarter of 03.

M Regional 12-Sep-02

NAS Key West 4011 4011 626/4011 4011
30% design drawings complete.  This site may require a medium server farm.  Station should expedite their actions to bring the buildings up to standard.  Construction could start 1st or 2nd quarter of 03.

26-Apr-02S 149 04-Feb-02

NAVSTA Roosevelt Roads 1817 1817 1807 3134
30% design drawings submitted for review.  Station should expedite their actions to bring the buildings up to standard.  Construction could start 1st or 2nd quarter of 03.

12-Apr-02M 3134 04-Mar-02

NAVSTA Guantanamo Bay 2144 2144 752 834
Full assessment conducted 2/12.  Site assessment report received.  An offer letter is needed.  30% design files forwarded for review.  Station should expedite their actions to bring the buildings up to standard.  Construction 
could start 1st or 2nd quarter of 03.

S 834 31-Oct-02

NSWCDD Panama City 309 309 3 Leased
Commercial Warehouse space cancelled due to rollout delay.  30% design complete.  Stations should expedite their actions to bring the buildings up to standard.  Construction could start 1st or 2nd quarter of 03.

25-Jan-02M Leased 17-Dec-01

NAS Pensacola 649 649 741/25 649
 30% design review complete.  Station should expedite their actions to bring the buildings up to standard.  Construction could start 1st or 2nd quarter of 03.

29-Apr-02 19-Jun-02VL 649 29-Nov-01

NAS Meridian 224 224 215 224
30% design drawings submitted for review.  Station should expedite their actions to bring the buildings up to standard.  Construction could start 1st or 2nd quarter of 03.

26-Apr-02M 224 18-Dec-01

CBC, NCTC, NRC Gulfport 203 203 60/329 203
Awaiting ISF 60% design drawings.  Station should expedite their actions to bring the buildings up to standard.  Construction could start 1st or 2nd quarter of 03.

26-Apr-02 05-Jun-02M 16 18-Mar-02

Stennis Space Center 1210 1210 1210 9134
ISF/Navy/Stennis reviewed seat count and Stennis requirements and redesignated this site to be a POP (Point of Presence) site in lieu for a server farm.  A smaller space has been identified and offered.  ISF full site 
assessment report is needed on the new space.

POP 9134 12-Aug-02

NPGS Monterey 428 428 428 428
An offer letter for space will be needed once ISF determines exact requirements for POP.  Electrical power service could be a long lead item.

POP 428

Puget Sound/Bremerton (EMF) 922 922 922 922
Building 922 UMC Milcon project.  Temp warehouse is located in Bldg 1013 at Keyport.  30% design has been reviewed.  GFF to include 2 transformers, one for the Server Farm only.  The interior of the building is ready for 
ISF buildout.  Some exterior work, such as installation of a sewer lift station, is ongoing.

12-Aug-02 15-Jun-02VL 1013 30-Jun-0227-Dec-01

NUWC Keyport 134 134 134 922
Perm Warehouse space located in Bldg 922 at Bremerton.  Server Farm offer being worked by NAVSEA.  Station should expedite their actions to bring the buildings up to standard.  Construction could start 1st or 2nd 
quarter of 03.

M 1013

SUBASE Bangor 1004 1004 1004 922
Perm warehouse located in Bldg 922 at Bremerton.  Temp warehouse located in Bldg 1013 at Keyport.  ISF has accepted all facilities offered.  Awaiting 60% design from ISF.  Station should expedite their actions to bring 
the buildings up to standard.  Construction could start 1st or 2nd quarter of 03.

13-Jun-02 01-Apr-02M 1013 27-Dec-01
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NAVSTA Everett 2200 2200 2114 2200
Awaiting 60% design drawings from ISF.  ISF accepted all facilities offered.  Station should expedite their actions to bring the buildings up to standard.  Construction could start 1st or 2nd quarter of 03.

12-Mar-02 12-Feb-02S 2200 27-Dec-01

NAS Whidbey Island 113 113 113 2644
30% design complete.  Bldg 219 seismic upgrade to be completed.  Awaiting 60% design drawings from ISF.  ISF accepted all facilities offered.  Station should expedite their actions to bring the buildings up to standard.  
Construction could start 1st or 2nd quarter of 03.

26-Aug-02 01-Apr-02M 2670 27-Dec-01
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